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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 2 1 4 7 14 

RTL Construction Capital (1,000s) $7,889 $585 $12,027 $28,256 $48,757 

RTL Preliminary Engineering (1,000s) $2,855 $324 $3,242 $17,753 $24,174 

Draft Environmental Document 0 0 1 0 1 

Project Approval & Environmental 
Document 

0 3 1 2 6 

Right of Way Certification 0 1 3 6 10 

Approve Contract 2 8 4 3 17 

Construction Contract Acceptance 2 3 2 4 11 

End Project 2 0 1 0 3 

______________________________________         ___________________________________ 

Ryan Chamberlain                        Date        Malcolm Dougherty                   Date 
District 12 Director             Director 
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Attachment 1: FY 2016-2017 RTL Project List 
Attachment 2: FY 2016-2017 Annual Delivery Plan 


